BELLEVUE
LIBRARY ADVISORY BOARD
January 14 2008
Lake Hills Library

Board Present: Doris Burrell, Diane Graue, & Eric Palo,

Also Present: Chapple Langemack (KCLS), Dri Ralph (KCLS) Rebecca Tuck
(KCLS), Mike Upston (City of Bellevue), & Oscar del Moro (Lake
Hills Shopping Center)

A quorum not being present, this meeting was unofficial.

LH Shopping Center Redevelopment

Oscar (the developer) is in the final stages of negotiations with the Bank of America
(BoA) and the City over the revised plans for how to keep the bank in operation during
construction. Initial discussions with the City have taken place. Yet to be finalized are
fire, transportation, and library details.

Late summer or early fall is the target to start construction.

1. The new plan calls for the BoA branch to stay where it is in operation while the
south east corner of the property is demolished and the retail/library building built
at the corner and a surface parking lot is put in place north along 156" ave. (See
attached image file Plan Sept07 III.) It will have retail at ground level and library
on the second floor. There will be elevator, stair, and ramp access to the library.
The parking lot will be shared by the bank and the library during the next phase.

2. Next phase is to demolish the rest of the shopping center while the new
retail/library and the BoA remain in operation.

3. The construction of the rest of the shopping center can then take place on the
cleared land. It will include two retail buildings with residential units above and
nine free-standing duplex units along the north and west sides of the property
with a landscaped berm between them and local housing. There will also be a
new BoA facility built in this phase, with drive through banking capability. (See
image file Plan Sept07 Il.)

4. After the bank moves to the new building, the old branch can be demolished and
the underground parking completed.

9. Then, the area that was library/bank parking can become the site for a new
mixed use retail/office building. This completes the project.

The new library space will be 10,000 sq. ft. This is about 2,000 more than now. Dri
said that the design process will maximize the space in several ways such as

configuring the meeting room to be used as overflow library seating when it is not
needed for events.






